

# Organization Blog Project



Task	2010			
	April 1st - April 14th	April 15 - May 31st	June 1 - June 15	July - September
<ul style="list-style-type: none"> <li>◆ Mindmap and timeline</li> <li>◆ Mindmanager directory</li> <li>◆ Check trademarks, copyright symbols</li> </ul>				
<ul style="list-style-type: none"> <li>● Incorporate photographs and artwork</li> <li>● Research marketing tools</li> <li>● Preface, author, and dedication</li> <li>● 12 Week action plan</li> </ul>				
<ul style="list-style-type: none"> <li>● double check all quotes, references, and in-text citations</li> </ul>				
<ul style="list-style-type: none"> <li>● Develop marketing plan for blog</li> <li>● Read <i>1001 ways to Market Your Books</i></li> <li>● Revise website</li> </ul>				

## Legend



Milestone marker - start



Project Completed

## Key Dates

4/15

Notify Public Affairs

6/15

Contact publisher

